

RINGFIELD DWC LLC

Change Order No. 4 to Purchase Order No. ADSH-P-PO-GE-096

Purchaser: Southern Adish Gas Condensate Refinery Co

P/O No.: ADSH-P-PO-GE-096

Change Order No.: 4

P/O Date: 20/06/2022

Change Order Date: 15/02/2025

Supplier: Ensol Inc.

Article 1 – Subject of Change Order

Subject of this change order is to decrease the scope of the PO No. ADSH-P-PO-GE-096 by including the following items:

1. cost of Supervision

Contract Price (Euro)	5,937,000(Euro)
Change Order#1	+ 386,000(Euro)
Change Order#2	+ 127,130.43(Euro)
Change Order#3	- 22,000(Euro)
Change Order#4	- 100,000(Euro)
(Euro)	6,428,130.43 (Euro)

6.2 This Change Order No. 4 is an integral part of PO No. ADSH-P-PO-GE-096.

6.3 All other terms and conditions of PO No. ADSH-P-PO-GE-096 which are not hereby amended shall remain unchanged and will apply to this Change Order No. 4

For Purchaser

For Supplier

Ringfield DWC-LLC

